

## 2020-2023 STIP/CHIP Development Timeline

(Revised October 2018)

State & Federal Fund Forecast	November - December
Inflation Forecast	November - December
STIP Funding Guidance (TPIC)	October - November
STIP Funding Guidance (distributed to Districts)	December
2018-2021 ATIP Template Sent to the Districts	January
CHIP Guidance (TPIC)	January 17, 2019
CHIP Guidance (distributed to Districts)	Late January
ATIP Development	December - February
Specialty Offices Submit Draft Project list to District Coordinators	February 4, 2019
STIP Year 4 SPP/DRMP Annual Balancing Meeting	February Ops meeting
ATIP Public Review/Comment	February - July
Draft ATIP due to OTSM	April 15, 2019
Specialty Offices Submit Final Project list to District Coordinators	April 22, 2019
Draft District CHIP Project Lists due to OTSM	April 29, 2019
CHIP SPP/DRMP Annual Balancing Meeting	May Ops meeting
Impact of Draft STIP investments on MnSHIP Outcomes (TPIC)	May 23, 2019
Draft STIP Public Review/Comment (State Register)	May - June
Draft District CHIPs Released for Public Outreach/Comment	Mid-June
Impact of Draft CHIP Investments on MnSHIP Outcome (TPIC)	May 23, 2019
Final ATIP due to OTSM (July)	July 8, 2019
Development of Final STIP	July - September
MnDOT Approves Final STIP (TPIC)	August
Final District CHIP Project Lists due to OTSM (August)	August 5, 2019
Completion of Final Statewide CHIP and District Plans (TPIC)	September 19, 2019
STIP Submitted to FHWA	September 30
Provide Beginning SRC Budget to Districts (Monthly SRC Reports due to Districts by the 15 <sup>th</sup> of each month)	November - December
FHWA Review/Approval of STIP	October - November