U.S. Highway 14 Four- Lane Expansion Project

Projected Cost and Construction Timelines
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Nicollet to North Mankato
Safety Imrpovement on Two-Lane Roadway in Median
Completed Fall 2012 $2.5M

Nicollet County Rd 6 to North Mankato
2.7 miles

EA completed 2004

Construction $16.2 M

Eng. Est. $1.7 M

R/W $4 M

Const. 2012-2013

Completed Nov. 2013

* Estimate includes local costs

Mankato to State Highway 60
(east of Eagle Lake)
8.0 miles
| Construction $18.5 M
i Completed 1997

Owatonna to Kasson

<_

25 miles

22 miles
EIS Complete 2011

7.6 miles
New Ulm - Broadway St to $25 M

Hwy 14/Hwy 15/CR 21 Interchange *
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Construction Est. $31.5 M
R/W Cost $0.1 M
Eng. Est. $6-$7 M

Construction 2018-2019

MN 15 to West Nicollet *
12.5 miles

@ Construction $70 - $85 M
R/W Cost  $7-$9 M
Eng.Est.  $14-$17 M
Other Construction $3 - $4 M
UNSCHEDULED/UNFUNDED

@ West Nicollet to North Mankato
Construction $32 M
R/W Cost  $5M
Eng. Est. $4 M
Const. 2015 - 2016
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@ Mankato By-pass
Completed 1979
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EIS completed 1993 —P»

@ Kasson to Rochester (Segment F)
13 miles
$5.5 million
Completed in 1960s and 1970s

Interchange Study 2004

+— EIS Completed 1999

@ Segment A (Highway 60 to County Road 60)
4.8 miles
Construction $13.4 M
RW $1.6M
Poor soil excavation $4 M
Completed Nov. 2003

9.8 miles

Construction $34.4 M
R/W $4 M

Completed Sept. 2006

Segment C-D (Waseca bypass &
Waseca to Owatonna
17.5 miles
Construction $108 M
R/W $16.2 M
Utilities $11.1 M
Const. 2008 - 2012

o Segment B (County Road 60 to County Road 2)
: Completed Nov. 2012

State Highway 60 to |-35 at Owatonna 32.1 miles >
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<€—1-35 to Dodge Center By-Pass—p»>
17.9 miles
EIS Completed 2010

Segment A (East of I-35 to Co Rd 6)
Includes reconstruction of existing
4-lane and structures identified in FEIS.
2.4 miles

Const. Est. $35 M

Eng. Est. $6 M

@ Segment B (Co Rd 6 to Hwy 218)
2.0 miles
$10.2 M
Completed Sep. 2003

@ Segment C - AKA seg. 1
(Hwy 218 to Co Rd 43)
2.6 miles
Construction $12.1 M
Completed Fall 2015

Segment D - AKA seg. 2 & 3
(Co Rd 43 to Hwy 56, West
junction) *,**

® 125 miles
Const. Est. $115 - $150 M
R/W Est. $25 - $28 M
Eng. Est. $12-$15 M
SCHEDULED/FUNDED
Letting: April 3, 2019

* Based on 2018 Construction Costs
** Cost range includes expressway or freeway construction

9.0 miles

$24.2 million
Completed Sept. 2001

Dodge Center to Kasson (Segment E)

July 2018 - MnDOT Information -- Subject to Change
Estimates will continue to change as more information
is obtained and will reflect inflation as necessary.
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